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October 30, 2023 
 
The City of Hamilton  
71 Main Street West, 1st Floor  
Hamilton, ON   L8P 4Y5 
 
Attention Cari Vanderperk, Director, Watershed Management: 
 
Re: Amendment of Item No.6 of Director’s Order No.1-PE3L3  
 
I am in receipt of your letter and appended correspondence dated October 13, 2023, in which the City 
of Hamilton outlines the reasons the city is unable to complete the dredging activities by the October 
31, 2023, deadline as set out in the amended Director’s Order No.1-PE3L3, last amended on March 
14, 2023. I have considered the City’s request to extend the compliance date for the dredging 
activities specified in Item No. 6 of the Order from October 31, 2023, to November 30, 2023.  I have 
also considered the request to extend the compliance date for the remaining activities in the approved 
Chedoke Creek Workplan to be completed by May 31, 2024, from December 31, 2023.  
 
In considering this request, I have reviewed the City’s letter, the attachments thereto, the weekly 
updates, monthly progress reports and the information provided at the meeting between ministry staff 
and City staff on October 20, 2023. Based on my review of the information provided to support the 
City’s request, I understand due to the unseasonably wet weather experienced through July and 
August, as well as equipment challenges caused by larger rocks and unexpected materials within 
dredged materials, that the scheduling contingencies to meet the October 31, 2023, deadline for 
dredging activities have been utilized. As such, the utilization of the schedule contingencies for the 
project has now impacted the City’s ability to comply with the October 31, 2023, deadline to complete 
dredging activities. I also understand that due to these challenges, it is the City’s view that the ability 
of the city to complete the remaining activities in the Chedoke Creek workplan by December 31, 
2023, will be impacted.  
 
Having considered the City’s submissions, I am of the view that the compliance date in Item No. 6 of 
the Order may be amended, however, the remaining activities in the Chedoke Creek workplan, which 
includes dredged material dewatering activities, sediment management and disposal activities, must 
still be completed by the City by December 31, 2023.  For clarity, I am of the view that the remaining 
activities do not include the deconstruction and restoration of the dredged material management area 
in Kay Drage Park, which may be managed in accordance with the City’s project timelines.   
 
As such, pursuant to my authority under sections 157.3 of the Environmental Protection Act, s.16.4 of 
the Ontario Water Resources Act, and sections 49 and 54 of the Legislation Act, 2006, I hereby alter 
the compliance date in Item No. 6 as requested so that Item No. 6 now reads as follows:  
 



6. Complete all dredging activities by November 30, 2023, and complete the remaining activities in 
the approved Chedoke Creek Workplan by December 31, 2023. 
  
All other Items in the Order remain in effect, and unaltered. This Order alters and constitutes part of 
Director’s Order No. 1-PE3L3, issued on December 4, 2020 (as amended). You may require a 
hearing before the Ontario Land Tribunal (OLT) in respect of this amendment to Item No. 6 in 
accordance with the Environmental Protection Act and the Ontario Water Resources Act. If you 
require a hearing, you have 15 days after the service of this Order to serve notice upon the OLT and 
the Director.  
 
I encourage you to inform the indigenous communities and various stakeholders who are interested in 
the work that is required pursuant to the Director’s Order, of this amendment. 
 
If you have any questions concerning this amendment to Director’s Order No. 1-PE3L3, please do not 
hesitate to contact me. 
 
 
Regards, 

 
Stephen Burt 
District Manager & Director appointed for the purposes of s.157.3 EPA, s.16.4 OWRA. 
  
 
Cc. Lubna Hussain, Director, West Central Region, MECP 

Elizabeth Chee Sing, Supervisor, MECP 
Carlyle Khan, General Manager Public Works, City of Hamilton  
Nick Winters, Director, Hamilton Water 
Charlene McKay, Compliance & Regulations Manager, Hamilton Water 


