GAGE PARK WALKWAY IMPROVEMENTS PHASING PLAN

Each phase will be temporarily fenced while the contractor prepares the area for asphalt. The area will reopen while the contractor moves to the next phase. Once all areas are prepared for asphalt all phases will be fenced for approximately one week. Note that the truck access route and staging area will remain fenced for the duration of the contract and through routes for pedestrians will be provided as indicated on the plan.

**Phase 1:** will remain fenced until late Oct. 2021
**Phase 2:** will remain fenced from late Oct. until early Nov. 2021
**Phase 3:** will remain fenced from early to mid Nov. 2021
**Phase 4:** will remain fenced from mid to late Nov. 2021
**Phase 5:** will remain fenced from late Nov. to Dec. 2021

**Truck access route and staging area:** will remain fenced from Oct. until Dec. 2021