



Hamilton

# MOUNTAIN DRIVE PARK MASTERPLAN TASK FORCE MEETING #4

WEDNESDAY, JULY 14, 2021  
@ 6:00PM – 8:00PM


# TABLE OF CONTENTS

- 1) Recap of previous meeting
- 2) Where we are
- 3) Review of development options
- 4) Engagement strategy
- 5) Next steps

# WHAT WE REVIEWED

## Overview of Staff Presentation on April 14, 2021


- Frequently asked questions
- Engagement refresher
- Engagement and survey results
- **Vision statement**
- Next steps



**Vision Statement:**  
Protect the natural beauty and passive feel of the park through conservation, while enhancing access and opportunities for inclusive recreation and play

# WHERE WE ARE NOW


## Masterplan Report Timeline

Task Force Committee Start-Up	January 20, 2021
Inventory and Analysis including studies (geotechnical, CPTED review)	February – March 2021
Stakeholder Engagement (internal staff, external stakeholders, task force, community)	February – <b>October 2021</b>
Establish Project Vision, Priorities, Criteria for Success and Creation of Development Options	April – <b>July 2021</b>
 Evaluate Development Options and Select Preferred Option	<b>July – September 2021</b>
Prepare Masterplan Report	<b>July – December 2021</b>
Finalize Masterplan Report and make available to the Public	December 2021

# REVIEW OF DEVELOPMENT OPTIONS

This slide is left intentionally blank

# RE-ENGAGE STAKEHOLDERS



# COMMUNITY ENGAGEMENT


July – August  
2021

- Post development options on Engage Hamilton platform and project web-page
- Launch mail-drop
- Install posters on site x2
- Launch survey


September  
2021

- Hold virtual public information centre open to the general public (tentative date: Thursday, September 09, 2021)
- Close survey in September 2021 and post results on Engage Hamilton platform and project web-page

# SURVEY #2 GOALS



# NEXT STEPS





Hamilton

THANK YOU