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Cycling Master Plan

The Review of Alternatives - Criteria

In order to develop a priority list for cycling infrastructure investment, 
the following criteria were used:

Justification
• Network Continuity - significance as a “missing link” in the network

• projects were rated as having a high or low degree of 
continuity

• Safety/collision history
• projects were weighted based on collisions per km

• Demand for cycling
• projects were rated based on proximity to major origins & 

destination
• projects were rated based on “community demand” from input 

from PIC #1 and existing City cycling plans

Constraints
• Cost

• an estimated cost for each project was developed
• Property limitations

• projects were assigned a cost estimate if property is 
anticipated to be acquired

With the ranking developed based on the above criteria, an initial 
prioritization of the schedule of implementation was developed 
incorporating road reconstruction schedules and consideration of
recreation demand/tourism.  Issues that arise during detailed design 
such as utility impacts and unforeseen property issues will further 
impact this schedule.


